
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/30/2006

ESTIMATE SUMMARY 17:48:43

CONTID: C14838         ESTIMATE NO: 0006 PROG 2002

PCN: 14838-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Ft. Morgan to Brush (Phase II) PERCENT TIME:

PROJECT NO: IM 0761-190                   

Ft. Morgan to Brush (Phase II)

NAME OF ROAD: 076A

PROJECT COUNTIES: MORGAN

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 06/30/2006 DATE TIME STARTED 12/01/2005

P. O. BOX 4356 DATE LET 06/09/2005 DATE WORK BEGAN

 DATE AWARDED 07/25/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/12/2005 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 12/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,235,889.47 PARTICIPATING $ $ 671,367.78

AWARD PROJECT AMT: 8,279,513.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
55,125.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,070.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.50

TIME ALLOW:

ORIG TIME ALLOW:

200 WORK DAYS

WORK DAYS200

42.50%

5,310,359.93

671,367.78

726,492.78

716,422.26

$

$

$

$

3,925,529.54

0.00

3,925,529.54

55,125.00

3,980,654.54

-58,214.96

0.00

3,922,439.58

0.00

AMOUNT DUE 3,922,439.58 716,422.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 716,422.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

143.0
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PCN: 14838-BID    ESTIMATE RUN 06/30/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0006 17:48:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 7.000 1.000

EACH 2.000 922.86

461.43000 3.000 1,384.29

202-00001  
 

0010 *REMOVAL OF STRUCTURE (SPECIAL) REMOVE PORTIONS OF 
CORRAL

0.000 0.000

EACH 0.000 0.00

1,538.09000 0.000 0.00

202-00002  
 

0015 *REMOVAL OF PIPE 164.000 56.000

LF  0.000 0.00

15.38000 56.000 861.28

202-00035  
 

0020 *REMOVAL OF CONCRETE PAVEMENT 35,976.000 7,568.000

SY  0.000 0.00

3.08000 7,568.000 23,309.44

202-00210  
 

0025 *REMOVAL OF ASPHALT MAT 20,636.000 6,253.000

SY  107.000 219.35

2.05000 6,360.000 13,038.00

202-00220  
 

0030 *REMOVAL OF GROUND SIGN 2.000 1.000

EACH 0.000 0.00

76.90000 1.000 76.90

202-00810  
 

0035 *REMOVAL OF FENCE 256.000 0.000

LF  0.000 0.00

1.03000 0.000 0.00

202-01000  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 1,398.000 1,160.000

LF  238.000 487.90

2.05000 1,398.000 2,865.90

202-01130  
 

0045 *SANDBLASTING 24,750.000 0.000

SF  0.000 0.00

0.46000 0.000 0.00

202-05150  
 

0046 REMOVAL OF PAVEMENT MARKING MCR 1 LINE 1 26,584.000 891.000

SF  0.000 0.00

1.15000 891.000 1,024.65

202-00250  
 

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000 23,577.000

CY  -23,577.000 -192,152.55

8.15000 0.000 0.00

203-00060  
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PCN: 14838-BID    ESTIMATE RUN 06/30/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0006 17:48:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0051 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO #7 49,437.000 0.000

CY  29,471.000 345,989.54

11.74000 29,471.000 345,989.54

203-00060  
 

0055 *BLADING 100.000 11.000

HOUR 6.500 799.83

123.05000 17.500 2,153.38

203-01500  
 

0060 *DOZING 100.000 0.000

HOUR 4.000 574.24

143.56000 4.000 574.24

203-01550  
 

0065 *EROSION BALES (WEED FREE) 460.000 309.000

EACH 8.000 89.76

11.22000 317.000 3,556.74

208-00011  
 

0070 *SILT FENCE 14,000.000 12,675.000

LF  0.000 0.00

1.07000 12,675.000 13,562.25

208-00020  
 

0075 *CONCRETE WASHOUT STRUCTURE 3.000 2.000

EACH 0.000 0.00

900.00000 2.000 1,800.00

208-00045  
 

0080 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.000 0.00

5,000.00000 0.500 2,500.00

208-00200  
 

0085 *RESET FENCE 325.000 0.000

LF  0.000 0.00

16.41000 0.000 0.00

210-01000  
 

0090 *RESET GATE 2.000 0.000

EACH 0.000 0.00

16.92000 0.000 0.00

210-01011  
 

0095 *SEEDING (NATIVE) 32.000 0.000

ACRE 14.000 4,665.50

333.25000 14.000 4,665.50

212-00006  
 

0100 *SOIL PREPARATION (SPECIAL) 32.000 0.000

ACRE 14.000 16,867.76

1,204.84000 14.000 16,867.76

212-00047  
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PCN: 14838-BID    ESTIMATE RUN 06/30/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0006 17:48:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *MULCHING (WEED FREE HAY) 45.000 5.500

ACRE 13.200 3,045.37

230.71000 18.700 4,314.28

213-00002  
 

0110 *MULCH TACKIFIER 6,200.000 0.000

LB  2,640.000 3,933.60

1.49000 2,640.000 3,933.60

213-00061  
 

0115 *SOIL BINDER 27.000 7.200

ACRE 0.000 0.00

405.03000 7.200 2,916.22

213-00100  
 

0120 *SOIL RETENTION BLANKET (STRAW/COCONUT) 10,400.000 0.000

SY  5,199.000 5,874.87

1.13000 5,199.000 5,874.87

216-00041  
 

0125 *AGGREGATE BASE COURSE (CLASS 6) CMO #5 0.000 0.000

TON 0.000 0.00

11.28000 0.000 0.00

304-06000  
 

0126 AGGREGATE BASE COURSE (CLASS 6) (6")  CMO #5 57,543.000 11,909.000

SY  0.000 0.00

3.35000 11,909.000 39,895.15

304-06004  
 

0127 AGGREGATE BASE COURSE (CLASS 6) (8")  CMO #5 2,413.000 289.000

SY  0.000 0.00

4.46000 289.000 1,288.94

304-06004  
 

0130 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 2,865.000 0.000

TON 1,551.440 22,278.68

14.36000 1,551.440 22,278.68

304-07009  
 

0135 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 30,132.000 20,990.000

SY  0.000 0.00

1.54000 20,990.000 32,324.60

310-00500  
 

0140 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 60.000 0.000

TON 30.600 4,706.59

153.81000 30.600 4,706.59

403-00720  
 

0145 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 70.000 0.000

TON 24.000 1,536.96

64.04000 24.000 1,536.96

403-33741  
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PCN: 14838-BID    ESTIMATE RUN 06/30/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0006 17:48:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 FURNISH CONCRETE PAVEMENT 6,400.000 3,377.000

CY  0.000 0.00

55.00000 3,377.000 185,735.00

412-00000  
 

0155 *CONCRETE PAVEMENT (8 INCH) 600.000 0.000

SY  0.000 0.00

90.00000 0.000 0.00

412-00800  
 

0160 *CONCRETE PAVEMENT (10 INCH) 86,853.000 60,557.000

SY  0.000 0.00

30.00000 60,557.000 1,816,710.00

412-01000  
 

0165 *CONCRETE PAVEMENT (12 INCH) 50,937.000 8,552.000

SY  110.000 3,960.00

36.00000 8,662.000 311,832.00

412-01200  
 

0170 *GEOTEXTILE (DRAINAGE) (CLASS A) 8.000 0.000

SY  0.000 0.00

20.51000 0.000 0.00

420-00110  
 

0175 *RIPRAP (9 INCH) 4.000 0.000

CY  0.000 0.00

102.54000 0.000 0.00

506-00209  
 

0180 *24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

512.70000 0.000 0.00

603-05024  
 

0185 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 140.000 0.000

LF  0.000 0.00

410.16000 0.000 0.00

603-07240  
 

0190 *INLET TYPE C (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,588.88000 0.000 0.00

604-00310  
 

0195 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,763.000 0.000

LF  577.000 8,429.97

14.61000 577.000 8,429.97

606-00301  
 

0200 *TRANSITION TYPE 3G 4.000 0.000

EACH 2.000 1,743.18

871.59000 2.000 1,743.18

606-01370  
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PCN: 14838-BID    ESTIMATE RUN 06/30/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0006 17:48:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *TRANSITION TYPE 3H 1.000 0.000

EACH 0.000 0.00

717.78000 0.000 0.00

606-01380  
 

0210 *END ANCHORAGE (FLARED) 5.000 0.000

EACH 2.000 2,922.38

1,461.19000 2.000 2,922.38

606-02005  
 

0215 *END POST 5.000 0.000

EACH 0.000 0.00

17.69000 0.000 0.00

607-00005  
 

0220 *CORNER AND LINE BRACE POST 2.000 0.000

EACH 0.000 0.00

148.68000 0.000 0.00

607-00010  
 

0225 *FENCE BARBED WIRE WITH METAL POSTS 256.000 0.000

LF  0.000 0.00

2.26000 0.000 0.00

607-01000  
 

0230 *CURB TYPE 6 (SECTION M) 1,424.000 0.000

LF  353.000 1,800.30

5.10000 353.000 1,800.30

609-60011  
 

0235 *DELINEATOR (TYPE I) 276.000 0.000

EACH 84.000 1,291.92

15.38000 84.000 1,291.92

612-00001  
 

0240 *DELINEATOR (TYPE II) 4.000 0.000

EACH 0.000 0.00

16.41000 0.000 0.00

612-00002  
 

0245 *DELINEATOR (TYPE III) 6.000 0.000

EACH 0.000 0.00

17.43000 0.000 0.00

612-00003  
 

0250 *LIGHT STANDARD (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

3,358.17000 4.000 13,432.68

613-50410  
 

0255 *SIGN PANEL (CLASS II) 7.000 0.000

SF  0.000 0.00

17.43000 0.000 0.00

614-00012  
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PCN: 14838-BID    ESTIMATE RUN 06/30/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0006 17:48:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 11.000 0.000

LF  0.000 0.00

20.51000 0.000 0.00

614-01502  
 

0265 *EMBANKMENT PROTECTOR TYPE 3 3.000 0.000

EACH 1.000 1,127.94

1,127.94000 1.000 1,127.94

615-00030  
 

0270 *15 INCH CULVERT PIPE 264.000 0.000

LF  0.000 0.00

28.71000 0.000 0.00

617-00015  
 

0275 *DETOUR PAVEMENT 7,603.000 4,934.000

SY  2,669.000 53,406.69

20.01000 7,603.000 152,136.03

621-00450  
 

0280 *CONSTRUCTION SURVEYING 1.000 0.250

L S 0.170 8,925.00

52,500.00000 0.420 22,050.00

625-00000  
 

0285 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

83,000.00000 0.600 49,800.00

626-00000  
 

0290 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

5,000.00000 0.500 2,500.00

626-01000  
 

0295 *EPOXY PAVEMENT MARKING 248.000 0.000

GAL 0.000 0.00

68.70000 0.000 0.00

627-00005  
 

0300 *PAVEMENT MARKING PAINT (WATERBORNE) 500.000 260.000

GAL 237.000 7,048.38

29.74000 497.000 14,780.78

627-00011  
 

0305 *FLAGGING 4,000.000 929.000

HOUR 238.000 4,881.38

20.51000 1,167.000 23,935.17

630-00000  
 

0310 *TRAFFIC CONTROL INSPECTION 90.000 48.000

DAY 8.000 615.20

76.90000 56.000 4,306.40

630-00007  
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PCN: 14838-BID    ESTIMATE RUN 06/30/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0006 17:48:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *TRAFFIC CONTROL MANAGEMENT 200.000 93.000

DAY 20.000 15,668.00

783.40000 113.000 88,524.20

630-00012  
 

0320 *FLASHING BEACON (PORTABLE) 8.000 3.000

EACH 0.000 0.00

666.51000 3.000 1,999.53

630-80001  
 

0325 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

256.35000 1.000 256.35

630-80336  
 

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 125.000 57.500

EACH 0.000 0.00

71.78000 57.500 4,127.35

630-80341  
 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 35.500

EACH 0.000 0.00

102.54000 35.500 3,640.17

630-80342  
 

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 42.000 21.000

EACH 0.000 0.00

107.67000 21.000 2,261.07

630-80343  
 

0345 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 720.000 360.000

SF  0.000 0.00

16.41000 360.000 5,907.60

630-80344  
 

0350 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

8,203.16000 1.000 8,203.16

630-80355  
 

0355 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

2,050.79000 1.000 2,050.79

630-80358  
 

0360 *DRUM CHANNELIZING DEVICE 200.000 100.000

EACH 0.000 0.00

25.63000 100.000 2,563.00

630-80360  
 

0365 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 50.000 25.000

EACH 0.000 0.00

41.02000 25.000 1,025.50

630-80363  
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PCN: 14838-BID    ESTIMATE RUN 06/30/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0006 17:48:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000

EACH 0.000 0.00

4,101.58000 1.000 4,101.58

630-80367  
 

0375 CONCRETE BARRIER (TEMPORARY) 2,935.000 1,250.000

LF  0.000 0.00

24.22000 1,250.000 30,275.00

630-80370  
 

0380 *TRAFFIC CONE 200.000 100.000

EACH 0.000 0.00

10.25000 100.000 1,025.00

630-80380  
 

0385 *TUBULAR MARKER 400.000 200.000

EACH 0.000 0.00

30.76000 200.000 6,152.00

630-80384  
 

0390 *DELINEATOR (TYPE I) (TEMPORARY) 168.000 30.000

EACH 21.000 430.71

20.51000 51.000 1,046.01

630-80401  
 

0395 *IMPACT ATTENUATOR (TEMPORARY) 6.000 2.000

EACH 0.000 0.00

5,639.68000 2.000 11,279.36

630-85010  
 

0400 F/A MINOR CONTRACT REVISIONS 680,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0405 F/A PARTNERING 50,000.000 1,870.050

F A 0.000 0.00

1.00000 1,870.050 1,870.05

700-70011  
 

0410 F/A CONCRETE PAVEMENT INCENTIVE (SMOOTHNESS) 120,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0415 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0420 F/A ON-THE-JOB TRAINEE 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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PCN: 14838-BID    ESTIMATE RUN 06/30/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0006 17:48:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 F/A QUALITY INCENTIVE PAYMENT (QC\QA) 190,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0430 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0435 *F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $332,091.31 3,344,141.23CURRENT AMT 8,044,579.89 $$

CAT NO0300 C-22-BU 

0440 *REMOVAL OF CONCRETE BOX CULVERT 0.500 0.000

EACH 0.500 23,071.40

46,142.80000 0.500 23,071.40

202-00020  
 

0445 *STRUCTURE EXCAVATION 1,789.000 0.000

CY  0.000 0.00

7.18000 0.000 0.00

206-00000  
 

0446 STRUCTURE EXCAVATION CMO #7 0.000 0.000

CY  0.000 0.00

9.40000 0.000 0.00

206-00000  
 

0450 *STRUCTURE BACKFILL (CLASS 1) 2,288.000 0.000

CY  0.000 0.00

17.54000 0.000 0.00

206-00100  
 

0451 STRUCTURE BACKFILL (CLASS 1) CMO #7 0.000 0.000

CY  0.000 0.00

24.54000 0.000 0.00

206-00100  
 

0455 MECHANICAL REINFORCEMENT OF SOIL 1,485.000 0.000

CY  0.000 0.00

42.90000 0.000 0.00

206-00360  
 

0456 MECHANICAL REINFORCEMENT OF SOIL CMO #7 0.000 0.000

CY  0.000 0.00

57.84000 0.000 0.00

206-00360  
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PCN: 14838-BID    ESTIMATE RUN 06/30/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0006 17:48:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 C-22-BU 

0460 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 119.000 0.000

TON 0.000 0.00

64.04000 0.000 0.00

403-33741  
 

0463 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CUTOFFS LESS 
THAN 10 FEET (CO7)

0.000 0.000

LF  0.000 0.00

46.81000 0.000 0.00

502-08375  
 

0464 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CMO #7 0.000 0.000

LF  0.000 0.00

58.51000 0.000 0.00

502-08375  
 

0464 MATERIAL ALLOWANCE SP PILE (12.75 X 0.375IN) 0.000

LF  2,100.000 55,125.00

26.25000 2,100.000 55,125.00

0465 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,593.000 0.000

LF  0.000 0.00

46.14000 0.000 0.00

502-08375  
 

0466 STEEL PIPE PILING (12-3/4 X 0.375 INCH) PIPE PILE 
CUT-OFFS LESS THAN 10 FEET

0.000 0.000

LF  0.000 0.00

36.91000 0.000 0.00

502-08375  
 

0470 BLOCK FACING 3,251.000 0.000

SF  0.000 0.00

7.30000 0.000 0.00

504-04410  
 

0475 *WATERPROOFING (MEMBRANE) 760.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

515-00120  
 

0480 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 0.000

LF  0.000 0.00

128.17000 0.000 0.00

518-01004  
 

0485 CONCRETE CLASS B 14.000 0.000

CY  0.000 0.00

277.88000 0.000 0.00

601-01000  
 

0490 *CONCRETE CLASS D (BRIDGE) 386.000 0.000

CY  0.000 0.00

384.52000 0.000 0.00

601-03040  
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PCN: 14838-BID    ESTIMATE RUN 06/30/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0006 17:48:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 C-22-BU 

0491 CONCRETE CLASS D (BRIDGE) CMO #7 0.000 0.000

CY  0.000 0.00

446.25000 0.000 0.00

601-03040  
 

0495 *REINFORCING STEEL 524.000 0.000

LB  0.000 0.00

0.72000 0.000 0.00

602-00000  
 

0500 *REINFORCING STEEL (EPOXY COATED) 74,351.000 0.000

LB  0.000 0.00

0.82000 0.000 0.00

602-00020  
 

0501 REINFORCING STEEL (EPOXY COATED) CMO #7 0.000 0.000

LB  0.000 0.00

0.88000 0.000 0.00

602-00020  
 

0505 *VANE GRATE INLET SPECIAL 1.000 0.000

EACH 0.000 0.00

4,973.17000 0.000 0.00

604-25000  
 

0510 *BRIDGE RAIL TYPE 10M 255.000 0.000

LF  0.000 0.00

82.03000 0.000 0.00

606-11030  
 

0511 BRIDGE RAIL TYPE 10M CMO #7 0.000 0.000

LF  0.000 0.00

105.88000 0.000 0.00

606-11030  
 

0515 *2 INCH ELECTRICAL CONDUIT 0.000 0.000

LF  0.000 0.00

12.30000 0.000 0.00

613-00200  
 

0516 2 INCH ELECTRICAL CONDUIT CMO #7 132.000 0.000

LF  0.000 0.00

12.47000 0.000 0.00

613-00200  
 

0517 1 INCH ELECTRICAL CONDUIT CMO #7 41.000 0.000

LF  0.000 0.00

18.83000 0.000 0.00

613-00100  
 

0520 *PRESTRESSED CONCRETE I (BT63) 0.000 0.000

LF  0.000 0.00

158.94000 0.000 0.00

618-00163  
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PCN: 14838-BID    ESTIMATE RUN 06/30/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0006 17:48:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 C-22-BU 

0521 PRESTRESSED CONCRETE I (BT42) CMO #7 379.000 0.000

LF  0.000 0.00

169.18000 0.000 0.00

618-00142  
 

CAT 0300 $78,196.40 78,196.40CURRENT AMT 566,517.69 $$

CAT NO0301 C-22-BV 

0525 *REMOVAL OF CONCRETE BOX CULVERT 0.500 0.500

EACH 0.000 0.00

46,142.80000 0.500 23,071.40

202-00020  
 

0530 *STRUCTURE EXCAVATION 0.000 380.000

CY  -380.000 -2,728.40

7.18000 0.000 0.00

206-00000  
 

0531 STRUCTURE EXCAVATION CMO #7 380.000 0.000

CY  380.000 3,572.00

9.40000 380.000 3,572.00

206-00000  
 

0535 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

17.54000 0.000 0.00

206-00100  
 

0536 STRUCTURE BACKFILL (CLASS 1) CMO #7 616.000 0.000

CY  616.000 15,116.64

24.54000 616.000 15,116.64

206-00100  
 

0540 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

42.90000 0.000 0.00

206-00360  
 

0541 MECHANICAL REINFORCEMENT OF SOIL CMO #7 547.000 0.000

CY  0.000 0.00

57.84000 0.000 0.00

206-00360  
 

0545 *SHORING (AREA 3) 1.000 1.000

L S 0.000 0.00

45,000.00000 1.000 45,000.00

206-01783  
 

0550 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 81.720 0.000

TON 81.710 5,232.71

64.04000 81.710 5,232.71

403-33741  
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PCN: 14838-BID    ESTIMATE RUN 06/30/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0006 17:48:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 C-22-BV 

0553 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CUTOFFS LESS 
THAN 10 FEET (CO7)

43.620 0.000

LF  43.620 2,041.85

46.81000 43.620 2,041.85

502-08375  
 

0554 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CMO #7 912.150 0.000

LF  912.150 53,369.90

58.51000 912.150 53,369.90

502-08375  
 

0555 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 0.000 516.490

LF  -516.490 -23,830.85

46.14000 0.000 0.00

502-08375  
 

0556 STEEL PIPE PILING (12-3/4 X 0.375 INCH) PIPE PILE 
CUT-OFFS LESS THAN 10 FEET

0.000 16.180

LF  -16.180 -597.20

36.91000 0.000 0.00

502-08375  
 

0560 BLOCK FACING 3,251.000 0.000

SF  0.000 0.00

7.30000 0.000 0.00

504-04410  
 

0565 *WATERPROOFING (MEMBRANE) 519.000 0.000

SY  515.000 4,120.00

8.00000 515.000 4,120.00

515-00120  
 

0570 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 0.000

LF  76.000 9,740.92

128.17000 76.000 9,740.92

518-01004  
 

0575 CONCRETE CLASS B 15.000 0.000

CY  0.000 0.00

277.88000 0.000 0.00

601-01000  
 

0580 *CONCRETE CLASS D (BRIDGE) 0.000 27.000

CY  -27.000 -10,382.04

384.52000 0.000 0.00

601-03040  
 

0581 CONCRETE CLASS D (BRIDGE) 273.000 0.000

CY  273.000 121,826.25

446.25000 273.000 121,826.25

601-03040  
 

0585 *REINFORCING STEEL 523.000 0.000

LB  0.000 0.00

0.72000 0.000 0.00

602-00000  
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PCN: 14838-BID    ESTIMATE RUN 06/30/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0006 17:48:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 C-22-BV 

0590 *REINFORCING STEEL (EPOXY COATED) 0.000 4,110.000

LB  -4,110.000 -3,370.20

0.82000 0.000 0.00

602-00020  
 

0591 REINFORCING STEEL (EPOXY COATED) CMO #7 55,070.000 0.000

LB  55,070.000 48,461.60

0.88000 55,070.000 48,461.60

602-00020  
 

0595 *VANE GRATE INLET SPECIAL 1.000 0.000

EACH 0.000 0.00

4,973.17000 0.000 0.00

604-25000  
 

0600 *BRIDGE RAIL TYPE 10M 0.000 0.000

LF  0.000 0.00

82.03000 0.000 0.00

606-11030  
 

0601 BRIDGE RAIL TYPE 10M CMO #7 255.000 0.000

LF  255.000 26,999.40

105.88000 255.000 26,999.40

606-11030  
 

0605 *2 INCH ELECTRICAL CONDUIT 0.000 0.000

LF  0.000 0.00

12.30000 0.000 0.00

613-00200  
 

0606 2 INCH ELECTRICAL CONDUIT CMO #7 132.000 0.000

LF  132.000 1,646.04

12.47000 132.000 1,646.04

613-00200  
 

0607 1 INCH ELECTRICAL CONDUIT CMO #7 41.000 0.000

LF  41.000 772.03

18.83000 41.000 772.03

613-00100  
 

0610 *PRESTRESSED CONCRETE I (BT63) 0.000 0.000

LF  0.000 0.00

158.94000 0.000 0.00

618-00163  
 

0611 PRESTRESSED CONCRETE I (BT42) CMO #7 379.000 0.000

LF  379.000 64,119.22

169.18000 379.000 64,119.22

618-00142  
 

CAT 0301 $316,109.87 425,089.96CURRENT AMT 490,011.31 $$
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PCN: 14838-BID    ESTIMATE RUN 06/30/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0006 17:48:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 C-22-I (MINOR) 

0615 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

6,152.37000 1.000 6,152.37

202-00500  
 

0620 *STRUCTURE EXCAVATION 130.000 130.000

CY  0.000 0.00

7.18000 130.000 933.40

206-00000  
 

0625 *STRUCTURE BACKFILL (CLASS 1) 112.000 112.000

CY  0.000 0.00

17.54000 112.000 1,964.48

206-00100  
 

0630 FILTER MATERIAL (CLASS A) 55.000 55.000

CY  0.000 0.00

87.16000 55.000 4,793.80

206-00510  
 

0635 *CONCRETE CLASS D (BOX CULVERT) 72.000 72.000

CY  0.000 0.00

410.16000 72.000 29,531.52

601-03030  
 

0640 *REINFORCING STEEL 11,292.000 11,292.000

LB  0.000 0.00

0.72000 11,292.000 8,130.24

602-00000  
 

CAT 0302 $0.00 51,505.81CURRENT AMT 51,505.81 $$

CAT NO0303 C-22M (MINOR) 

0645 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

6,152.37000 1.000 6,152.37

202-00500  
 

0650 *STRUCTURE EXCAVATION 84.000 84.000

CY  0.000 0.00

7.18000 84.000 603.12

206-00000  
 

0655 *STRUCTURE BACKFILL (CLASS 1) 148.000 148.000

CY  0.000 0.00

17.54000 148.000 2,595.92

206-00100  
 

0660 *CONCRETE CLASS D (BOX CULVERT) 81.000 81.000

CY  0.000 0.00

410.16000 81.000 33,222.96

601-03030  
 



CONTID: C14838         COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 14838-BID    ESTIMATE RUN 06/30/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0006 17:48:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 C-22M (MINOR) 

0665 *REINFORCING STEEL 10,695.000 10,695.000

LB  0.000 0.00

0.72000 10,695.000 7,700.40

602-00000  
 

CAT 0303 $0.00 50,274.77CURRENT AMT 50,274.77 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0670 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0675 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012  
 

0680 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00020  
 

0685 F/A PHONE SERVICE LONG DISTANCE 2,000.000 351.150

F A 95.200 95.20

1.00000 446.350 446.35

700-70220  
 

CAT 0400 $95.20 31,446.35CURRENT AMT 33,000.00 $$

PROJECT TOTAL 726,492.78 $ 3,980,654.52CURRENT AMT 9,235,889.47 $$


